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1. PROGRAMMATIC INFORMATION

1.1 IV&V Project Organization Chart

Exhibit 1-1 illustrates the current organizational structure of the EOSDIS IV&V team.  The
approximate number of personnel assigned to each technical task is also indicated.

1.2 Overview of Work Being Performed

a) Key Recent Accomplishments

• Programmatic

- Participated in Executive Council Briefing on December 12, 1995.  Also,
participated in Findings Meeting with ESDIS management on December 15,
1995.

- Coordinated the development and documentation of the Project Issue Tracking
System (PITS).  This new system will provide an automated mechanism to
document and track issues such that overall IV&V effectiveness will be
enhanced.

- Finalized and received approval on changes to Task SOWs.  These modifications
better reflect the new program direction and funding constraints.

- Witnessed ECS IR-1 developer test activities and collected metrics.

- Began developing IV&V Self Evaluation Report to assess performance during
the first half of this contract year.

• Technical

- Under Task 4B, provided major enhancement to the Issue/Discrepancy Handling
System (IDHS), focusing on issue tracking and monitoring.  New system called
Project Issue Tracking System (PITS).  Also, continued populating the EOSDIS
IV&V Homepage TAM Library.

- Under Task 5B, delivered IR-1 Requirements Analysis TAM on December 17,
1995.  Also initiated Release A Requirements Criticality Assessment.
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Exhibit 1-1:  Org Chart (Landscape)



EOSDIS IV&V Monthly Status Report
For the Period 12/1/95 to 12/31/95

EOSIVV-0203.6-1/15/96 6

- Under Task 6, continued review of revised ECS Software Development Plan and
submitted TAM on December 15, 1995.  Also, witnessed 28 IR-1 tests at
Hughes during December and prepared TAM.

- Under Task 7, submitted “Process Outline for Initial Independent Cost
Evaluation (ICE) of EOSDIS” on December 27, 1995.  Also, initiated activities
for both the ECS System Development Assessment and the GSFC DAAC M&O
Assessment.  In addition, began designing the system architecture and data
structures for the Community Cost Model (CCM).

- Under Task 9B, completed three TAMs covering ECS-to-TSDIS ICD (TAM-
09-039); nine ENNet-to-AM-1 ICDs (TAM-09-040); and EBNet-to-DAACs,
EBNet-to-ETS, and EBNet-to-TSDIS ICDs (TAM-09-041).  Also, continued to
populate and enhance the Interface Analysis Database (IADB).

- Under Task 10C, delivered preliminary draft of IR-1 Component Test
Procedures.  Also, developed detailed plans for staffing of component test
activity, as well as preliminary training, dry runs, and contractor site tests prior
to start of official component test activity.

- Under Task 11A, delivered SI&T Master Plan (Baseline) update on December 4,
1995.  Also, completed development of IR-1 preliminary detailed I&T
procedures and delivered on December 15.

- Under Task 13B, ran Version 0 IMS queries using the V0 WWW Gateway, and
collected performance and qualitative results.  Also, reviewed X-Runner scripts
for possible use on V0 long term testing.

Additional status information on each of the technical tasks can be found in
Appendix A.

b) New/Proposed Task Assignments

• None.

1.3 Overview of Schedule Status

Exhibit 1-2 presents the latest, high level milestone chart (i.e., dated January 3, 1996) for all
technical tasks assigned on the EOSDIS IV&V contract.  In addition, Exhibit 1-3 lists in
chronological order the deliverables/milestones associated with the contract for both the
current month and the next month, as well as the status of each deliverable/milestone.
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Exhibit 1-2:  Milestone Chart (Landscape)
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Expected
Date
Due

Dependency Milestone/
Deliverable

Task
#

Status* Comments

12/1/95 EOSDIS Test Version Component
Acceptance Test Procedures for
ECS IR-1 (Preliminary)

10C C Submitted on time.

12/1/95 EOSDIS Test Version I&T
Procedures (Preliminary)

11A C Submitted two weeks late
on December 15, due to
SI&T Contractor
oversight.

12/15/95 EOSDIS Test Version Component
Acceptance Test Procedures for
ECS IR-1 (Review)

10C C Submitted on time.

12/15/95 EOSDIS Test Version I&T
Procedures (Review)

11A D Delayed due to Government
furlough.  Feedback needed
from customer on
Preliminary version before
Review version can be
delivered.

12/17/95 IR-1 Requirements Qualitative
Analysis TAM

5B C Submitted on time.

12/27/95 Outline of Analysis Steps To Be
Followed

7 C Submitted on time.

12/27/95 List of Team Members /
Contractor Points of Contact

7 C Submitted on time.

12/27/95 Preliminary List of Documents
Needed for Analysis

7 C Submitted on time.

1/5/95 ISE M&O Status Report 4B C Submitted on time.
1/8/96 IR-1 Sys I&T

(end)
IR-1 Test Results TAM 6 IP

1/8/96 First Information Exchange
Meeting

7 IP

1/15/96 EOSDIS Test Version Component
Acceptance Test Procedures for
ECS IR-1 (Baseline)

10C IP

1/26/96 Basic CCM System Prototype 7 IP
1/26/96 EOSDIS Test Version I&T

Procedures (Baseline)
11A D Delayed due to Government

furlough.  Feedback needed
from customer on Review
version before Baseline
version can be delivered.

1/31/96 ECS Rel A
CDR + 5
Months

Release A IRVVP (Final) 6 IP

* C = Completed, IP = In Process, O = Open, D = Delayed, CX = Canceled
Note:  Italics indicates tasks that are not yet activated.

EXHIBIT 1-3:  Status of Milestones/Deliverables
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1.4 Performance Assurance Activities

• • Performance Assurance Activities
 
  - IV&V personnel attended a training session in Object Oriented Database Design
  conducted at Hughes on December 18 through 21, 1995.
  
  - IV&V personnel attended StP training on December 19 and 20 at the Hughes 

facility.  This training was tailored to IV&V needs, focusing on StP model 
assessment and consistency checking.

  
  - IV&V has requested attendance at Hughes’ Clearcase training, which is 

expected to be given at the Hughes facility some time in January.  (Clearcase is a 
CM tool which simplifies the sharing of controlled information.)  Hughes has agreed 
that IV&V personnel may attend any relevant training activities at Hughes, so 
long as seats are available and advanced notice is given.

  
  - IV&V System Administrators are planning to access the Goddard Learning Center 

for additional training in UNIX.  This training is intended to enhance support of the 
Sun-based tools used on the program.

1.5 Major Short Term Activities Planned

• • Program-wide Activities

- Prepare for next Findings Meeting with ESDIS management.

- Prepare materials for the upcoming EOSDIS Ground System (EGS) Status
Review (ESR).

- Submit IV&V Self Evaluation Report for first half of this contract year.

- Oversee the population and implementation of the PITS system.

• Task-specific Activities

- For Task 4B, continue PITS development and continue developing/maintaining
IV&V and EGS I&T Homepages.

- For Task 5B, continue quality/trace analysis on Release A requirements.  Also,
propose IV&V modeling activity using Menasce model to augment Hughes end-
to-end modeling.
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- For Task 6, develop final ECS Release A IRVVP, incorporating CARA results.
Also, continue IR-1 test witnessing.

- For Task 7, conduct First ICE Information Exchange and deliver CCM Basic
System Prototype.

- For Task 9B, continue populating IADB with interface issues and problems.
Also, continue reviewing IADB issues list to determine if the most significant
issues are also being captured on the ESDIS risk list.

- For Task 10C, finalize detailed test procedures for completion of baseline
deliveries on January 15, 1996.  Also, implement on-site and dry run component
test support preliminary activities.

- For Task 11A, conduct test approach and action item meeting as soon as
furlough is over.  Also, finish revisions to SI&T IR-1 Test Procedures to
incorporate joint testing activities.

- For Task 13, prepare TAM documenting results of V0 WWW Gateway testing.
Also, use X-Runner to execute V0 test scenarios for “long term testing.”

1.6 Key Long Range Plans/Schedules

The IV&V team will support the activities and milestones identified in Exhibit 1-2.  Emphasis will
be placed on those activities that are on the critical path to support the on-time launch of the
spacecraft.  Such activities include supporting System Integration, performing Interface and
Integration Testing, and conducting System Certification.

Based on recent budget constraints and new direction from NASA, the team will emphasize its
System Integration and Test (SI&T) role and narrow its IV&V focus to those activities that
support successful SI&T.  Other IV&V functions will be secondary and will be prioritized based
on available funding.
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2. FINANCIAL/CONTRACTUAL INFORMATION

This Section

Has Been Removed

Due to Proprietary Content.
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APPENDIX A

TECHNICAL TASK STATUS INFORMATION
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Task # 4B:  IV&V Infrastructure and Tool Development

a) Task Accomplishments

• Provided major enhancement to the Issue/Discrepancy Handling System (IDHS).
The new version, which will have expanded capabilities, will be called the Project
Issue Tracking System (PITS).

• Continued populating the EOSDIS IV&V Homepage TAM Library with available
TAMs.  Authorized access to the protected TAM library for Government personnel
located in Building 32 at GSFC.

• Continued developing and maintaining the EOSDIS IV&V Homepage and EGS I&T
Homepage.

• Modified the Automated Requirements Database (ARDB) to include enhanced
requirements traceability capabilities.  Also deployed Release 1.1 at GSFC and both
EOSDIS IV&V locations.

• Began procurement process for the Test Buddies needed to support EGS I&T,
Component Acceptance, and ECS Certification testing activities.  Provided
justification and GSA pricing to initiate procurement activities.

• Modified Test Management Database (TMDB) including the uploading of TMDB
Version 2.2 for the TMDB analysts to use and the creation of a new window for
NASA requested test metrics.

• • Performed general system administration activities including implementing a
temporary solution to allow IV&V personnel to access Netware servers from home,
Hughes, or other remote sites.

b) Issues/Concerns

• By previous agreement, IV&V expected CSC to post RID closure information to the
IVV-RID mailbox as RIDs were closed.  No RID closure information has been
received to date regarding the August, October, or November reviews.  As a result,
the Issue/Discrepancy Handling System (IDHS) has not been updated to allow
analysts to check the status of submitted RIDs.
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c) Subcontractor Performance

• EWA performance during this reporting period was very good.  They supported
system administration activities for the Fairmont facility, as well as the development
and maintenance of the EOSDIS IV&V Homepage and the EGS I&T Homepage.

d) Planned Activities

• Establish formal backup procedures for Sybase SQL Server RDBMS.

• Assist in maintaining currency of TMDB data.

• Continue support (refinement, development, and maintenance) for the ARDB and
TMDB client/server tools.

• Continue support for the IDHS application. Update the IDHS database based upon
RID closure information from past CDR and IDR activities as CSC posts closure
information.

• Continue PITS development.

• Continue development and maintenance for the EOSDIS IV&V Homepage and EGS
I&T Homepage.

• Support program meetings and briefings as required.

Task # 5B:  Requirements Analysis and Traceability

a) Task Accomplishments

• • Delivered IR-1 Requirements Analysis TAM on schedule, on December 17, 1995.

• Completed unplanned TAM identifying multiple IR-1 Requirements Baseline issues.

• Evaluated Menasce model report as directed.

• Reported requirements and modeling assessment results at IV&V Findings meeting.

• Completed training ESDIS Requirements Manager, Code 700 Engineering Manager
(John Wolfgang), and IV&V COTR on the use of the ARDB.

• Initiated Release A Requirements Criticality Assessment and TAM in accordance
with Task SOW.

b) Issues/Concerns
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• Hughes plans another Release A Requirements baseline in January.  Since the IV&V
SOW includes only one review of each Release Requirements baseline, continued re-
release of each baseline results in  1) outdated analysis, or  2) duplicate work not
planned for in the schedule.

• The Release A Criticality Analysis will be delayed by one week, since the update to
the RTM Release A baseline was not received on schedule.

• Task 5B is currently understaffed to adequately support CCR review without
impacting SOW TAM delivery dates.

• The Requirements-to-Operational scenario trace (i.e., 604 documentation) has been
rejected as a new priority by the GSFC Requirements Manager.  This will impact
Task 5B’s Test and Integration support activities.

c) Subcontractor Performance

• Subcontractor performance has been very good.

d) Planned Activities

• Continue quality/trace analysis on Release A requirements.

• Propose IV&V modeling using Menasce model to augment Hughes end-to-end
modeling.

• Coordinate with Requirements Manager and Hughes to revise plan/schedule for
supporting Requirements rework resulting from the multiple HITC Requirements
baselines.

• Support program meetings and briefings as required.
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Task # 6:  ECS Development Analysis

a) Task Accomplishments

• Continued review of revised ECS Software Development Plan and submitted TAM
on December 15, 1995.  Met with ESDIS QA to discuss IV&V comments on
revised document.

• Attended 2-day Software through Pictures (StP) training class at Hughes facility on
December 19 and 20.

• Attended 4-day Object-Oriented Database Design training class at HITS facility
from December 18 through 21.

• Met with ESDIS and Hughes QA to establish approach for obtaining ECS IR-1 code
to be used by IV&V to calibrate McCabe tools to generate design/code metrics for
ECS Releases A and B.

• Began planning and data gathering for Release A Criticality and Risk Assessment
(CARA).

• Witnessed 28 IR-1 tests at Hughes during December.  Also prepared IR-1 Test
Results TAM.  (TAM will be updated based upon ongoing test activities and
submitted to NASA once the furlough is over.)

• Began analyzing SDPS requirements-to-test case traces for ECS Release A test
plans and procedures document.  Results will be included in a TAM to be submitted
in January.

b) Issues/Concerns

• None.

c) Subcontractor Performance

• Subcontractor performance has been excellent.

d) Planned Activities

• Continue IR-1 test witnessing.  Update IR-1 Test Results Report based on ongoing
test activities and submit report to ESDIS Project prior to CSR.

• Perform ECS IR-1 test witnessing at GSFC DAAC.
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• Prepare for and conduct ECS Release A CARA.

• Develop final ECS Release A IRVVP, incorporating CARA results.

• Develop new Task 6 SOW for performance period starting February 1, 1996.

• Support program meetings and briefings as required.

Task # 7:  Programmatic and Process Analysis

a) Task Accomplishments
 
• Held kickoff meetings in early December for the Community Cost Model (CCM)

effort, ECS System Development Assessment, and GSFC DAAC M&O Assessment.
Kickoff meeting for ECS Hardware Assessment is still TBD.

• Submitted “Process Outline for Initial Independent Cost Evaluation (ICE) of
EOSDIS” on December 27, 1995.

• For ECS System Development Assessment, reviewed documents on system concept
and design; conducted preliminary interviews with ECS development team; and
began Function Point counting of the ECS FOS segment.

• For GSFC DAAC M&O Assessment, met with GSFC DAAC management (Greg
Hunolt, Sol Broder, Steve Wharton, Paul Chan) to discuss assessment process and
data collection method (i.e., questionnaire).  Reviewed documents on Technical
Baseline, as well as Release A/B GSFC DAAC Design Specifications.

• For CCM effort, began designing overall system architecture and data structures.
Revised model development schedule and submitted changes to Dr. Barkstrom for
his comments/approval.

• Began developing slides for First ICE Information Exchange, scheduled for early
January 1996.

b) Issues/Concerns

• The Government furlough has caused unanticipated delays in the information
gathering phase of the ICE activity, particularly with respect to the GSFC DAAC
M&O Assessment.  We are currently evaluating alternatives to ensure timely
performance.

• The ECS Hardware Assessment has not begun as yet.  This late start hampers our
ability to obtain hardware assessment results within the same time frame as the other
ICE assessments.  In addition, the scope of the hardware assessment is still
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uncertain.  There is the possibility that the Government will require both EBNet and
EDOS hardware to be assessed during this initial ICE effort.  We plan to work with
NASA to resolve this issue once the furlough is over.

• The initial ICE effort will capture only a portion of the EOSDIS costs through GFY
2000.  Since the Government would like to see a roll-up of total EOSDIS costs, we
plan to fill in the “missing” costs using already existing estimates from within the
Project.  We are currently working to identify where these costs can be obtained.

c) Subcontractor Performance

• • Both Software Productivity Research (SPR) and Real Decision (RD)/Gartner are
performing well.  SPR has established a good rapport with Hughes personnel and is
functioning fairly independently by setting up interview sessions with the ECS
development team and conducting function point counts.  RD/Gartner has
communicated regularly with Intermetrics personnel to ensure that all materials for
data gathering have been received and are clearly understood.

d) Planned Activities

• Conduct First ICE Information Exchange in early January.

• Deliver CCM Basic System Prototype on January 26, 1996.

• Continue Function Point counts for FOS and SCDO segments; continue in-depth
interviews with ECS Release teams.

• Continue data gathering for GSFC DAAC Assessment; begin baseline and “should
cost” analysis.

• Support program meetings and briefings as required.
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Task # 9B:  Key Interface Analysis

a) Task Accomplishments
 
• Completed three TAMs covering ECS-to-TSDIS ICD (TAM-09-039); nine EBNet-

to-AM-1 ICDs (TAM-09-040); and EBNet-to-DAACs, EBNet-to-ETS, and EBNet-
to-TSDIS ICDs (TAM-09-041).

• Provided impact statements for three CCRs including CCR 505-01-36-001 (Baseline
EBNet Level 2 Requirements Document, Volume 6), CCR 505-41-14-004 (TRMM
Data Archive for PR, TMI, and GV at GSFC instead of MSFC), and CCR 505-01-
41-091 (Level 3 Requirements for Remote Science Software Test - PGS-0915).

• Continued to populate and enhance the Interface Analysis Database (IADB).
Activities included initiating design of new IADB Homepage that will exploit
Netscape 2.0 features, populating the IADB interface problems/issues database
(currently about 80 items relating to issues reported in TAMs and TARS are in the
database), initiating data entry for the 7 EBNet ICDs that concern the AM-1
mission, and completing data entry for the EOSDIS-to-TSDIS ICD and the
November 20 version of the ECS-to-TRMM IRD.

• • Continued reviewing ESDIS Risk to determine if interface risks are consistent with
Task 9 interface issues.

• Completed requirements analysis for TSDIS IRD and entered results into ARDB.

• Prepared assessment report on the Test Thread Generator feature of the TMDB.

• Interacted with counterparts at Hughes to determine status of NOAA ADC and V0
interfaces.

b) Issues/Concerns

• None.

c) Subcontractor Performance

• • CTA is the task lead for this effort.  Their performance has been good.
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d) Planned Activities

• Continue populating IADB with interface issues and problems, and coordinate with
responsible engineers to verify accuracy and completeness.  Also, continue reviewing
IADB issues list to determine if the most significant issues are also being captured on
the ESDIS risk list.

• Continue developing Netscape 2.0 Homepage for the IADB.

• Complete IADB and ARDB updates for NOAA, SCF, and Version 0.

• Evaluate the resolution of CDR/IDR problems in the following updated ICDs:  ECS-
SCF ICD, ECS-NOAA ICD, and the ECS-V0 ICD.

• Support program meetings and briefings as required.

Task # 10C:  EOSDIS Independent Component Acceptance Test

a) Task Accomplishments

• Developed and delivered  preliminary draft of IR-1 Component Test Procedures on
December 1, 1995. Major focus of task effort this month continued on procedure
development.  Review copy of procedures delivered on schedule (December 15) and
placed on IV&V Home Page for community review.

• Continued to attend ETS development informal system design reviews on December
13 for HRS & SCTGEN; review for LRS will be supported in mid-January.

• Continued close coordination with Task 6 staff and COTR on contractor test
witnessing activities.  Achieved higher ratio of tests witnessed to total tests run than
previous reporting period. Worked to identify issues related to IR-1 planned fielded
capability, problem fixes, and work-arounds.

• Developed TAMs as appropriate for review of  final IR-1 and revised Release A
Test Plans and Procedures.

• Hired Task 10 technical lead on December 18; training program initiated early before
official start to enable “running start” on component test activities.

• Developed detailed plans for staffing of component test activity, as well as
preliminary training, dry runs, and contractor site tests prior to start of official
component test activity. Prepared detailed task status and plan/procedures briefing
for IV&V COTR.

b) Issues/Concerns



EOSDIS IV&V Monthly Status Report
For the Period 12/1/95 to 12/31/95

EOSIVV-0203.6-1/15/96 22

• Continued emphasis on training and test data for use in component test remains high
on task priority list.

c) Subcontractor Performance

• • Subcontractor performance has been good; however, continued emphasis should be
placed on staff planning and time scheduling.

d) Planned Activities

• Finalize detailed test procedures for completion of  baseline deliveries on January 15,
1996.

• Discuss and receive approval for pending CTR for FY96 Task 10 support.

• Implement on-site and dry run component test support preliminary activities.

• Develop detailed lists of needed test data and close on availability of test sources by
January 15 for final procedures.

• Emphasize training for new Task 10 technical lead.

• Support program briefings as required.

Task # 11A:  EOS Ground System Integration and Test

a) Task Accomplishments

• Delivered SI&T Master Plan (Baseline) update on December 4, 1995.

• Completed development of IR-1 preliminary detailed I&T procedures and delivered
on December 15.

• Prepared detailed test approach plan and procedure briefing for SMO I&T team and
integration manager. Original meeting and reschedule planned for December were
canceled due to lack of audience. Will present and discuss test approach issues after
furlough.

• Continuing work to close Action Items from DAAC One-on-One Meetings.
Continuing discussions with Code 505 personnel on disposition status. Completed
EDC minutes and draft action items; waiting for SMO feedback on minutes content
prior to final distribution.
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• Supported contractor test program document reviews and numerous platform
meetings in support of overall integration and test effort. Emphasis this month was
on Landsat 7 and SDPF coordination.

• Renewed efforts to develop a comprehensive Level 4 I&T tracking schedule.
Updated full schedule developed earlier on MS Project and delivered to SMO on
December 13. Adding dates for major possible joint tests and integration steps for
SSI&T. Awaiting SMO comments on schedule.

• Supported ongoing analysis of joint test efforts for TRMM and Landsat 7. Need to
increase focus in this area, especially for joint TRMM tests in the January 1996 time
frame.

• • Increased emphasis on witnessing of contractor I&T test program in factory.
Witnessed thread and final build tests.  Developed better working relationship with
contractor and better understanding of IR-1 system features and capabilities.
Participated developing and reviewing weekly assessment of test program and
emerging IR-1 system.

b) Issues/Concerns

• Review and Baseline versions of  IR-1 I&T procedures are pending SMO comments
and are currently delayed due to furlough.  Plans to deliver additional versions
during December were canceled because of unavailability of SMO comments during
the furlough.

• Training and the development/acquisition of test data remain key issues.

c) Subcontractor Performance

• • Subcontractor performance has been good; however, continued emphasis should be
placed on staff planning and time scheduling.
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d) Planned Activities

• Continue planning for revised IR-1 and Release A schedules; incorporate SMO
comments into Test Version I&T Procedures.

• Conduct test approach and action item meeting as soon as furlough is over.

• Finish revisions to SI&T IR-1 Test Procedures to incorporate joint testing activities.

• Support dry runs of test procedures as resources permit during period between
system delivery and initiation of formal component test activity. Where possible,
support contractor site tests to enhance system training and understanding. Work
test data issues.

• Review use of TMDB and TDM tool for Task 11 support. Compete development of
TMDB and transition resources to other ongoing I&T activities.

• • Support program briefings as required.

Task # 13B:  IV&V Special Studies

a) Task Accomplishments

• Enabled X-Runner to be operational from the Sun workstation at the IV&V facility
in Greenbelt.

• Developed test procedures and scripts for Version 0 World Wide Web Gateway
testing.

• Ran V0 IMS queries using the Version 0 WWW Gateway and collected performance
and qualitative results.

• Initiated effort to obtain account and privileges for "saving" search criteria on
Fairmont HTTP server.

• Reviewed X-Runner scripts for  possible use on V0 long term testing.

b) Issues/Concerns

• The Government shutdown has caused some impact on Task 13 activities:

- Four of the six DAACs involved in testing are down.

- Component AT team meeting with customer was canceled due to furlough.
Issues going unworked.
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- Key I&T meetings and ECS IR-1 CSR have been delayed.  Issues going
unresolved.

c) Subcontractor Performance

• CTA is the lead for this task.  Their progress has been very good.

d) Planned Activities

• Continue V0 IMS performance data collection for scenarios using the WWW
Gateway as well as the ported client.

• Prepare TAM documenting results of V0 WWW Gateway testing.

• Continued X-Runner script generation.

• Use X-Runner to execute V0 test scenarios for “long term testing.”

• Monitor X-Runner operation from Greenbelt IV&V facility and characterize any
remaining problems.

• Support program meetings/briefings as required.
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Appendices B and C
have been removed

due to proprietary content.


